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DD/A/ODP WEEKLY REPORT

Week of 26 August - 2 September 1981

Major Activities During the Past Week:

A. Support to OICE:

CAMS (COMIREX Automated Management System) Messrs. E;;;;;]
[ |attended a Transition Technical Excmam
Meeting (TEM) at the CAMS2 Tasking Segment Contractor (CAMS2 T/SC)

. facility. A detailed schedule containing dry runs, tests, and a

readiness review leading to a mid-May 1984 transition was agreed
to by both T/SC and Processing Segment Development Contractor
(P/SDC). The mid-May transition date does not alter the 1 April

1984 initial operating capability (IOC) readiness date for the
0 —

B. Support to 0OS:

4C  (Community-Wide Computer-Assisted Compartmentation Control
System). Room has been found for the 4C computer and communica-
tions equipment in the Headquarters Building. With the DDA's
approval, 4C will be situated in Headquarters, and all development
work | |has been cancelled. The cancellations
were conducted im such a way as to result in no cost to the Gov-
ernment.

SANCA (Management of a name trace index) The project develop-
ment plan was completed on 26 August. This plan will be used as
the guideline for developing the new SANCA system.

C. Support to 030:

Terrorist Data Base./ Work on other 0SO projects has been sus-
pended to fr urces to work on this priority task. Sub-
tasks for work on this task were identified and prioritized this
week in a meeting with the customer. [:::::::::fj

D. Support to OD&E:

DCAA (Production processing supported by Production Div./ODP)
OD&E has hired a part-~time PL/1 programmer in order for them to
take over responsibility for the DCAA software. OD&E personnel
have been briefed on the software and responsibility has been
transferred. | |
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E. Support to OP:

PERHOSP (Personnel Hospitalization Insurance System). An
Applications-level review of PERHOSP will be held on 17 September.
This week 1001 records were processed from other files through
PERHOSP into its files. 985 records were successfully loaded,
while sixteen were rejected due to errors. PERHOSP is still on
schedule for production use in January 1982. STAT

F. Support to ODP:

Software Maintenance Support RFP. The Technical and Manage-~
ment Team completed its evaluation of the final proposals and
passed its findings to the Source Evaluation Board (SEB). The SEB
will meet this week to review the findings and recommend source

selection. [::::::::::] (Ko cowtracT)

Personnel:

|1eft D Division on 21 August 1981 to begin her
ODP Fellowship training at George Mason University.

left D Division on 21 August 1981 to return to
school. He will be back in May 1982.

Approved For Release 2004/05/05 : CIA-RDP84-00933R000400200020-6



